

SECRET

TO: Inspection Branch/PD/OL

DATE 3 January 1963

REPORT PERIOD: _____

CONTRACT # 25X1AREPORT # _____
(If final, so state)

25X1A

Contractor _____

Address _____

Commodity/Service _____ Classification **Secret**

25X1A

No. Of Prototypes _____ Contract Completion Date 31 May 1962The Contract is on schedule: _____ Yes ☒ NoThe Contractor will remain within his allocated funds: ☒ Yes _____ NoAn extension of time will be necessary: ☒ Yes _____ NoAll phases of the technical progress are satisfactory: ☒ Yes _____ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement
☐ UnsatisfactoryComments: This contract was completed in November 1962 with the exception of shipping serial # 1 which is being held at contractor's plant awaiting modification. The proposal for modification should be approved by 10 February 1963 and the contractor released to proceed by 1 March 1963.

Recommended Action: _____

25X1A

Date of last visit to Contractor's Plant: November 1962

Declass Review by NIMA/DOD

Inspected by: _____

Division & Extension

25X1A

SECRETGROUP 1
Excluded from automatic
downgrading and
declassification

DATE 3 December 1962

CONTRACT #		25X1A
------------	--	-------

REPORT # FINAL
(If final, so state)

Commodity/Service **Rectifiers** Classification **Secret** 25X1A

No. Of Prototypes 4 Contract Completion Date _____

The Contract is on schedule: Yes X No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Serial #11 installed in SAC and accepted.

Serial #1 inspected and accepted at [] now awaiting modification contract. All instruments under this contract have been accepted. 25X1A

Recommended Action:

Date of last visit to Contractor's Plant:

Inspected by:	
---------------	--

Division & Extension

DATE 1 November 1962

25X1A

CONTRACT #

REPORT #

(If final, so state)

Address

25X1A

The Contract is on schedule: Yes **X** No

The Contractor will remain within his allocated funds: **X** Yes No

An extension of time will be necessary: Yes **X** No

All phases of the technical progress are satisfactory: **X** Yes No

The overall performance of this Contractor is: ~~XX~~ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Serial #2 installed in AMS and accepted.

Serial #3 installed in ACIC and accepted.

Serial #4 to be installed at SAC week of 29 October 1962.

Serial #1 at [] to be inspected at [] during November 1962 -- 25X1A
and will probably be held for modification per GIMRADA specs.

Recommended Action:

Date of last visit to Contractor's Plant: September 1962

Inspected by:

Division & Extension

SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962REPORT PERIOD: August 1962CONTRACT # [REDACTED]25X1A
25X1AREPORT # 419

(If final, so state)

Contractor [REDACTED]Address [REDACTED]Commodity/Service RectifiersClassification [REDACTED]**Secret**

25X1A

No. Of Prototypes [REDACTED]Contract Completion Date 31 May 1962The Contract is on schedule: [REDACTED] Yes ☒ NoThe Contractor will remain within his allocated funds: ☒ Yes [REDACTED] NoAn extension of time will be necessary: ☒ Yes [REDACTED] NoAll phases of the technical progress are satisfactory: ☒ Yes [REDACTED] NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ UnsatisfactoryComments: Serial #2 at AMS; Serial #3 received at ACIC, awaiting installation; Serial #4 received at SAC, awaiting installation; Serial #1 will be ready for inspection week of 17 September at [REDACTED]

25X1A

Recommended Action: [REDACTED]

25X1A

Date of last visit to Contractor's Plant: June 1962 (talked to [REDACTED] via telephone week of 20 August)

25X1A

Inspected by: [REDACTED]

25X1A

Division & Extension [REDACTED]GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600080001-7

SECRET

TO: Inspection Branch/PD/OL

DATE 29 June 1962

REPORT PERIOD: June 1962

CONTRACT # [REDACTED] 25X1A

REPORT # 2
(If final, so state)

Contractor

Address

Commodity/Service	Electronic Particular	Classification	Secret
-------------------	--------------------------	----------------	--------

25X1A

No. Of Prototypes _____ Contract Completion Date 31 May 1962

The Contract is on schedule: Yes ☒ No ☐

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Rectifier #4 was shipped on 27 June 1962. It is expected to arrive at SAC, Offutt AFB, Omaha, Neb., on 3 July 1962. Rectifier #3 is expected to be delivered to ACIC, St. Louis, Mo., during the second week in August.

Recommended Action:

Date of last visit to Contractor's Plant: 27 June 1962

Inspected by: [redacted]
Major, Sig
Division & Extension [redacted]

Division & Extension

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600080001-7

7A00060008000
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE **31 May 1962**

REPORT PERIOD: **May 1962**

CONTRACT # 25X1A

REPORT # _____
(If final, so state)

Contractor

Address

Commodity/Service **Electronic Rectifier** Classification **SECRET** 25X1A

No. Of Prototypes _____ Contract Completion Date **31 May 1962**

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☒ Subject to improvement
☐ Unsatisfactory

Comments: **The ACIC rectifier should be delivered on or about 22 June; the SAC rectifier, on or about 29 June.**

A memo is being written to request that the contract be extended to reflect these late delivery dates.

Recommended Action: _____


Date of last visit to Contractor's Plant: _____ 25X1A

Reported
Inspected by: 25X1A

Division & Extension

SECRET

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600080001-7



Approved For Release 2002/06/17 : CIA-RDP78B04747A000600080001-7